

CENTRAL LAKES REGION SANITARY DISTRICT
May 1, 2008

Phase I Preliminary Engineering continues and is over 75% completed. Archeological study is to be done next week. This will determine if any digging is needed to complete report. This study must be completed before funding application is complete. Final approval has been received from ALASD for treatment. First part of mailings for easements for construction will be mailed out shortly. There will be notice for meetings to explain easements in mailings. The interest rate to be charged on Rural Development Loan is still unknown as this is part of farm bill that still has not been passed in Congress. Still look at awarding bid for construction this summer with digging to start late summer, early fall with majority of construction to be done in 2009.

Phase II—A resolution was presented from Brandon Township to include all the areas around Chippewa, Whiskey and Devils lakes into the district. This motion was passed and will give the district an exact area to be included in the district, before no one knew for sure what numbers to use.

Phase III---Still waiting for final permit approval along with final details on funding. Obtaining of easements continues.

All Phases—Public hearing to be held on May 31, 2008 at 9 am at Discovery School Gym. Notices will be direct mailed to everyone in the district. Agenda will include the following: Engineering, Funding sources, Assessment Policy and Cost per User.

Next regular meeting is Thursday June 5, 2008 at 7:30 pm at Leaf Valley Hall.